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Old RFA’s from 1st Peer Review

# Author Topic Addressed 
1 Marshall, Schweiss Independent future GSSC Reviews II – Development 
8 Marshall, et al. Incomplete requirements on GSSC:  SSC changing timeline, orphan requirements II – Development 
11 Paciesas GSSC products need ITAR review II – Development 
3 Marshall Location of computers: BAP and GSSC operations III – Ops 
5 Digel DTS concerns of LAT team III – Ops 
10 Paciesas  Need trade studies schedule, etc. III – Ops 
19 Schweiss Ops Info Missing: Concept Document, Staffing Requirements, Users Guide III – Ops 
7 Marshall, Schweiss Duplication of Level 0 archiving V – Databases 
14 Corcoran Data staging disk space concern V – Databases 
15 Corcoran, Marshall Database concerns:  Tracking photons by processing version; data staging disk 

space sufficient for many large queries? 
V – Databases 

17 Digel Plan for proprietary data contingency V – Databases 
2 Marshall FTOOLs issues to resolve: multiplatform support, duplication of release VI – User Sup. 
8 Marshall, et al. Incomplete requirements on GSSC:  SSC changing timeline, orphan requirements VI – User Sup. 
13 Boyd, Shrader  GI support issues: schedule is tied to delivery of software and calibration 

products, helpdesk response time, PIMMS for simulation 
VI – User Sup. 

16 Shrader, Boyd Two stage review is unnecessary VI – User Sup. 
2 Marshall FTOOLs issues to resolve: multiplatform support, duplication of release VII – SW Dev. 
9 Paciesas, Shrader Need formal software test plan and schedule, with independent test manager VII – SW Dev. 
12 Shrader, et al. Archive interface HEASARC issues:  which databases archived? VII – SW Dev. 
 
 



GLAST Science Support CenterAugust 9, 2004 GLAST Users’ Committee Meeting—3

Reviews Relevant to GSSC

• Ground System Requirements Review (7/03)—Provided the
driving requirements for the ground system and the operational
design within which these requirements were derived.

• GSSC Peer Review (11/03)—Demonstrated that GSSC design
is at PDR level.

• GSSC Detailed Design Peer Review (7/04)—Demonstrate
that GSSC design is at CDR level.

• Ground System Design Review (8/18-19/04)—Demonstrate
that the requirements, interfaces and design are of
sufficient maturity to begin ground system development.

• Mission Operations Review (10/05)—Schedule and approach
for achieving operational readiness.

• Operational Readiness Review (12/06)—Launch readiness of
the Ground System.
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Major Items from Corcoran Notes, GSSC DDPR

• Tako needs augmentation to handle optimization of multiple
targets in pointed (or dithered) observations — MOU
deliverables and schedule agreed to with Omitron, Project.

• BAP downtime to be commensurate with GCN downtime
(currently ~ 0.5%, level of “human error”) — Bldg 2 plans being
discussed to improve on emergency power for GCN, BAP.

• GSSC resources need to be devoted to installing, maintaining,
validating the LAT backup pipeline; data volume to be handled
is not yet well defined — Discussions ongoing with LAT team;
Tom Stephens consulting on LAT pipeline implementation.

• Science and Operations Data Products ICDs are not complete
— {MOC, LAT team, GBM team, GSSC} working on ICDs.

• Current sequence of timeline construction allows possibilities for
“conflicts” — Ops splinter group formed (Jon Degumbia) …
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OPERATIONS
R. Corbet

DATA ARCHIVE /
SOFTWARE SUPPORT

D. Davis

USER SUPPORT
D. Band

GSSC Manager
J. Norris

GSSC Organization
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GSSC Organization

GSSC Manager
J. Norris

    OPERATIONS
       (R. Corbet)

G. Romeo
M. Mix (Omitron)
T. Stephens
New hire #2

 USER SUPPORT
        (D. Band)

JD Myers (Web)
J Bonnell
New hire #1

    DA / SW SUPPORT
            (D. Davis)

Science Software (with LAT)
J. Chiang, J. Bonnell, D. Petry,
M. Hirayama, D. Band, J. Norris

J. Peachey  (code co-architect)
L. Brown

GSSC Programming
R. Schaefer (Prog. lead)
T. Stephens (Databases lead)
New Hire #2

Instrument Liaisons
LAT   – J. Chiang
GBM – V. Connaughton

Administrative Support
S. Barnes
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GSSC Staff Responsibilities

• Jay Norris — GSSC manager
• Scientists

Robin Corbet (75%) — Operations Section Manager
Dave Davis — Data Archive / SW Section Manager
David Band — User Support Section Manager
Masaharu Hirayama — LAT scientist; LAT pulsar tools
Jerry Bonnell — CALDB; LAT GRB tools
Dirk Petry — Test Manager; Catalogs; LAT science tools
Jim Chiang — LAT ambassador (@ SLAC); Likelihood tool
Valerie Connaughton — GBM ambassador (@ NSSTC); GBM tools

• Scientific Programmers
Bob Schaefer (75%) — GSSC Software Manager
James Peachey (75%) — Code Co-Architect (w/ LAT’s Toby Burnett)
Tom Stephens — SAE & Ops Database Ingest
Guiseppe Romeo (50%) — Operations (Tako, Utilities)
Marilyn Mix (50%) — Operations (Tako, MOC interface)
Larry Brown (25%) — C++ Programmer, SAE SW
New Hire #1 — User Support (Proposal Tools & Databases)
New Hire #2 — Ingest Programmer; GSSC SW; Ops

• Support
Sandy Barnes (50%) — Administrative Assistant
JD Myers (50%) — Webmaster; User Support
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GSSC SW Releases in GLAST Timeline
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GSSC Software Releases

• Release 1 (11/15/04) [GRT 1 (02/15/05)]
– Level 0 HSKP file transfers from MOC

• Release 2 (02/01/05) [GRT 2 (04/15/05)]
– Commands from IOCs, Timelines to MOC, Project DB from MOC

• Release 3 (05/01/05) [GRT 3 (06/15/05)]
– BAP Operations, Scheduling Tool, Ingest of integrated scheduling

• Release 4 (08/01/05) [GRT 4 (09/01/05) & 5 (11/15/05)]
– Operations Planning Tools, Ingest Tools for Levels 1–3 data

• Release 5 (01/31/06) [GRT 6 (03/15/06)]
– Backup Level 1 pipelines, TOO Tools, GI Support Tools

• Release 6 (04/03/06) [GRT 7 (05/15/06); NRA 1]
– Ingest Tools for Notifications, SAA Updates, Pulsar Ephemerides;

GI NRA Support Tools

• Release 7 (01/15/07) [Pre-Launch Check]
– Cleanup; Website complete
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Backups follow
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Mission Architecture
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Ground System/Ops Organization

Ken Lewis
Observatory Ops Lead

Spectrum Astro

Doug Spiegel/Omitron
MOC Manager

John Nagy/Omitron
FOT Lead

Beth Pumphrey
Test Lead

GSFC

Dennis Small
MOC Lead

GSFC

Bill Craig
LAT IOC/LOF Lead

SLAC

Richard Dubois
LAT IOC/SAS Lead

SLAC

Scott Barthelmy
GCN Lead

GSFC

Jay Norris
GSSC Lead

GSFC

Michael Corcoran
HEASARC GLAST Lead

GSFC

Ken Lehtonen
Ground System/Ops Manager

GSFC

Leslie Ambrose
MOMS/NENS Support

GSFC

Jay Heberle
USN Support

USN

Stan Rubin
NISN Support

GSFC

Ross Cox/ASRC
Ernest Canevari/ASRC

Bruce Wagner/ITMI

Howard Dew
Ground Sys Engineer

GSFC

Bob Sodano
Mission Director

GSFC

Mark Woodard
FD Engineer

GSFC

Robert Preece/UAH
Implementation Lead

Bill Paciesas
GBM IOC Lead

UAH

Dave Harmon
QA Engineer

Tybrin
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GSSC-Centric Communications / Data Flow

Questions
Proposals
TOO Requests

GSSC

Science
Data

Ingest

MOC

LAT
ISOC

GIOC

Levels 1 & 2 Data
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Science
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GSSC Computer Architecture

LAT ISOC
LAT Information
LAT Commands

Level 1 data
Alerts

MOC
S/C Information
S/C Commands

Level 0 data
Alerts

GIOC
GBM Information
GBM Commands

Level 1 data
Alerts

Operations
Cluster

Backup
Pipelines

GSSC Ingest
Ingest Pipeline
DTS process

GSSC
Staging

Disk

sftp GSSC Pipeline
Skymaps

Reformat Data
Metadata

Populate DB
Update Webspace

GSSC tape archive 1

Web
Interface

S/C Data Server
GSSC products

MySQL

DB Server
Queue Manager

Data Stager

Photon and Event DB cluster

GSSC tape archive 2

GSSC Development
License server

Disk server
Test data
doxygen
Bugzilla

Software builds
System Tests

MySQL

-GSSC Machines planned

-GSSC Machines being planned

External
Systems

-External Components

Local
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GSSC Document Tree

Science Requirements
Document

Mission System
Specifications

Ground System
Requirements Document

*GSSC Functional
 Requirements Document

*GSSC Development Plan

Project Data
Management
Plan

GLAST
Announcement
of Opportunity Mission Operations

Concept Document

Data
Product
ICDs

GSSC-
HEASARC
MOU

*GSSC Design Document

*GSSC Software Management Plan

*Test Plan*Verification Matrix
*LAT Event Summary Database

Requirements Document

*SAE Databases
Requirements Document

GSSC Operations Manual

(* = Baselined Document)
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GSSC-Relevant Documents

Project10/049/01The GSSC’s requirements.  Written before
Ground System Requirements Document;
update has not yet been through CCB.

GSSC Functional
Requirements
Document

NA

3/04
3/05
9/06

7/04

10/04

10/04

10/04

Final

LAT
team

9/02Defines the tools and software
environment for the scientific analysis of
LAT data.  Developed by GSSC-LAT
Software Working Group.

The Standard Analysis
Environment for
LAT Data

Ground
System

9/02MOU establishing mutual GSSC and
HEASARC requirements.  GSSC is lead.

GSSC-HEASARC
MOU

LHEANAEstablishes the IT security plan for LHEALHEA IT Security Plan

10/03

10/03

9/01

Draft

Ground
System

Describes the operations data products
that will be exchanged among the MOC,
IOCs and GSSC. The MOC is the lead.

Operations Data
Products ICD

Ground
System

Describes the science data products.
Based on a 2 year-old working group
report.  The GSSC is the lead.

Science Data
Products ICD

ProjectDescribes mission’s flow of data; includes
data policy statement.  Maintained by User
Support Manager.  Reviewed; not signed.

Project Data
Management Plan

CCBPurposeDocument
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Internal GSSC Documents

To be developed for ORRPlan for the GSSC’s operationGSSC Operations Manual

Baselined 7/04, R. SchaeferPlan for developing and managing the
GSSC’s software

GSSC Software Management
Plan (GSSC-0004)

Baselined 7/04, D. PetryMatrix tracking GSSC compliance with its
requirements

GSSC Verification Matrix
(GSSC-0002)

Baselined 7/04, R. SchaeferRequirements for all other databases
associated with the Standard Analysis
Environment

Science Tools DBs Req.
Document (GSSC-0007)

Informal documents on GSSC internal website:  memos, white papers, etc.

Baselined 7/04, R. SchaeferRequirements for the database from which
lists of LAT photons will be extracted

LAT Event Summary DB Req.
Document (GSSC-0006)

Baselined 7/04, T. StephensPlan for testing GSSC’s functions,
particularly software

GSSC Test Plan
(GSSC-0005)

Baselined 7/04, R. SchaeferDesign of the GSSC and its systems.
Includes descriptions of hardware and GSSC-
specific software

GSSC Design Document
(GSSC-0003)

Baselined 7/04, D. BandPlan for developing the GSSC and its
software

GSSC Development Plan
(GSSC-0001)

Status, OwnerPurposeDocument

These documents are under internal CM.


